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Executive Summary 

Wexford County Council is working in association with Transport Infrastructure Ireland (TII) to 

develop the ‘N11/N25 Oilgate to Rosslare Harbour’ project, an approximate 30km section of high-

quality road which will link Rosslare Europort/Wexford with both Dublin via the M11 and Cork / 

Waterford via the N25. These routes form part of the European Designated E01 Route and 

provide a direct link to both mainland Europe and the United Kingdom via Rosslare Europort.  

Rosslare Europort is the State’s second largest passenger port, and the fourth largest port in 

terms of overall tonnage. Maintaining and enhancing direct access to EU ports, as well as access 

to UK ports post-Brexit, will assist in building resilient trade links with Ireland’s EU partner states, 

regardless of the impact of EU and UK trade negotiations. This is a strategically important part of 

the national transport network and the project aims to ensure that the sections of the network in 

question have the capacity and resilience to safely meet the future transport needs on an 

international, national, regional and local level. 

Public consultation is an integral part of the development of the project. At option selection stage 

such engagement provides the public with access to information on the project at an early stage 

in its development and before key development decisions have been made. It also provides the 

public with an opportunity to provide information and observations on constraints and preliminary 

scheme options and to present any items of concern. Public consultation is also a very important 

process for the project team to develop relationships with local communities and key stakeholders 

in order to facilitate information sharing and identify the areas of concern which can then be taken 

into consideration in the development and assessment of scheme options and the future planning 

of the project. 

A non-statutory public consultation on the constraints study and preliminary scheme options took 

place from Monday the 6th of July to Monday the 10th of August 2020. The purpose of this report 

is to outline how the public consultation process was planned and implemented, to present the 

level of public interaction achieved and to summarise the main feedback received. The report also 

addresses the particular circumstances of holding the public consultation during the Covid-19 

pandemic and outlines the specific measures that were planned and implemented to ensure that 

an inclusive and comprehensive public engagement was achieved. Chapters 1 & 2 provide an 

introduction to the project and an outline of the constraints study and scheme options. Chapter 3 

outlines the planning and preparation measures put in place for the public consultation and 

Chapter 4 outlines how these measures were implemented. Chapter 5 describes the management 

of the process including additional measures that were implemented during the consultation 

process. Chapter 6 provides a summary of the levels of public interaction achieved and the main 

feedback received. Chapter 7 presents conclusions from the consultation process and 

recommendations for future public consultations.  

The report concludes that the objectives of the public consultation have been achieved and that 

an inclusive and comprehensive public engagement was delivered. 

  



Mott MacDonald | N11/N25 Oilgate to Rosslare Harbour 
Public Consultation Report - Constraints Study & Preliminary Scheme Options 
 

229100548 | 229100548-MMD-0000-XX-RP-C-0025  | P5 | September 2020 
 
 

1 

1 Introduction 

1.1 Introduction 

Wexford County Council is working in association with Transport Infrastructure Ireland (TII) to 

develop an approximate 30km section of high-quality road which will link Rosslare 

Europort/Wexford with both Dublin via the M11 and Cork / Waterford via the N25.  

The M11 Gorey to Enniscorthy motorway was opened to traffic in July 2019, and this current 

project is studying the existing N11 to the south of this motorway, on to Wexford, as well as the 

connecting N25 road from Wexford to Rosslare Harbour. These routes form part of the European 

Designated E01 Route and provide a direct link to both mainland Europe and the United Kingdom 

via Rosslare Europort. Rosslare Europort is the State’s second largest passenger port, and the 

fourth largest port in terms of overall tonnage. Significant growth is forecast in the coming years 

which will further increase the Port’s strategic importance for trade, business and tourism, bringing 

economic benefits not just to Wexford, but across the South East region and nationally. 

Maintaining and enhancing the requirements to directly access EU ports, as well as access to UK 

ports post Brexit, will assist in building a resilient trade link with Ireland’s EU partner states, no 

matter what the impact of EU and UK trade negotiations. 

This is a strategically important part of the national transport network and the project aims to 

ensure that the sections of the network in question have the capacity and resilience to safely meet 

the future transport needs on a national, regional and local level.  

Wexford County Council have appointed Mott MacDonald Ireland to advance the project through 

the planning and design process and Tramore House Regional Design Office is providing project 

management services for the Council. The planning and design process will develop in phases 

and the project team will engage with the public at various stages through the process as the level 

of information available develops.  

1.2 Scheme Objectives  

The key objects of the project include the following:  

• Improve the efficiency and capacity of the N11 and the N25 within the study area 

• Improve the safety of the N11 and N25 study area by mitigating the risks associated 

with road traffic accidents 

• Reducing journey time 

• Improving journey time reliability 

1.3 Study Area  

The geographical location of the study area for the N11/N25 Oilgate to Rosslare Scheme is shown 

in  Figure 1-1 below. It is located in the south east of County Wexford and forms part of the 

strategic links between:  

• Dublin and Waterford City and also Wexford Town  

• The nationally important Rosslare Europort 

 The scheme is intended to link Wexford Town and Rosslare Europort to the M11 Gorey to 

Enniscorthy Scheme and also the N25. 
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Figure 1-1 - Study Area of the N11/N25 Oilgate to Rosslare Harbour Scheme 

1.4 Project Background 

A previous route selection process for N11/N25 Oilgate to Rosslare Harbour commenced in 2008 

and a preferred route corridor was published in a Route Selection Report in 2011. The scheme 

did not proceed to the next phase (Phase 3 – Design).  

Construction of the M11 Gorey to Enniscorthy PPP project immediately to the north of the project 

has been completed and opened in July 2019. The N25 New Ross Bypass PPP Project is located 

approximately 27km to the west of the project. This scheme opened to traffic in January 2020. 

These schemes will reduce journey times on the respective strategic links with Rosslare Europort 

and Wexford town. With the opening of the M11 Gorey to Enniscorthy PPP project in July 2019, 

the section of road corridor in question will be the only section of the 375km Euroroute E01 from 

Larne to Rosslare not operating to dual carriageway/motorway standard. 
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1.5 Timeline of Project 

Wexford County Council has been allocated funding in 2020 to advance planning and design 

work on the project. During 2020 it is proposed to undertake various studies and public 

consultation exercises in order to confirm the preferred scheme option. It is anticipated that the 

preferred route corridor will then be chosen in early 2021. The design and environmental 

assessment of the proposed scheme will then proceed, and it is anticipated that the project could 

advance to the statutory planning processes by early 2023. The project is still at an early stage 

of development, and it is therefore not possible at this time to indicate a likely timeframe for 

construction which will depend on the outcome of the statutory planning approval process and 

the securing of the necessary funding. Figure 1-2 below shows the timeline of the project.  

 

Figure 1-2: Timeline of Project 
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2 Public Consultation – Constraints Study 

and Scheme Option Selection 

2.1 Introduction 

The project is currently at Phase 2 (Option Selection) of Transport Infrastructure Ireland’s (TII) 

Project Management Guidelines. The purpose of the option selection process is to identify and 

examine feasible scheme options to determine the preferred scheme option that can best meet 

the scheme objectives. Feasible scheme options are identified from the constraints study. 

A non-statutory public consultation commenced on Monday 6th July and ran until 5pm on Monday 

10th August 2020 which offered an opportunity for members of the public to have their say and to 

contribute to the overall development of the scheme.  

During this public consultation, the findings from the Constraints Study as well as the preliminary 

scheme options were presented. Section 2 of this report describes the public consultation process 

and up to date information on the project and section 3 of this report reviews the findings and 

feedback received from the public.  

2.2 Constraints Study 

In identifying the preliminary scheme options, a Constraints Study was undertaken. The purpose 

of the Constraints Study is to identify and present all the characteristics and features of the study 

area, whether natural, artificial or external, which may influence the identification of viable scheme 

options. The constraints were considered carefully by the project team and it helped to identify 

the preliminary scheme options.  

Some of the main physical, engineering and environmental constraints identified within the study 

area as follows: 

• Ecological conservation sites of interest such as the River Slaney, including its Valley 

Special Area of Conservation (SAC) and Wexford Slobs. 

• Topographical and Geological areas of the River Slaney and Forth Mountain proposed 

Natural Heritage Areas (pNHA). 

• The Dublin to Rosslare and the Waterford to Rosslare Harbour railway lines transverses 

the proposed study area. 

• Archaeological and Architectural sites of significance. 

• Locations of residential housing and other properties. 

• Existing utilities. 

These constraints were considered carefully by the project team and helped to identify the 

preliminary scheme options. 

2.3 Scheme Options 

There are 8 scheme options being considered. These are outlined on the drawing included in 

Appendix A of this report. Scheme options can be identified as A, B1, B2, C, D, E, F & G. Maps 

showing all preliminary scheme options were available on the project website and were included 

in the Consultation Brochure. Further details on then scheme options were provided on the 

consultation brochure which is included in Appendix C of this report.   
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3 Planning and Preparation for Public 

Consultation 

3.1 Consultation Objectives 

Public consultation is an integral part of the option selection process. Such engagement provides 

the public with access to information on the project at an early stage in its development and before 

key decisions on the development of a specific scheme option have been made. It also provides 

the public with an opportunity to provide information and observations on constraints and 

preliminary scheme options and to present any items of concern. Public consultation is also a 

very important process for the project team to develop relationships with local communities and 

key stakeholders in order to facilitate information sharing and identify the areas of concern which 

can then be taken into consideration in the development and assessment of scheme options and 

the future planning of the project.  

Further public consultation events and other stakeholder engagements will proceed during the 

development of the project. This overall process will provide an opportunity for the public to 

highlight any views or interests to be taken into account in developing the scheme. 

The key objectives for the non-statutory public consultation were:  

• To provide an opportunity for inclusive public participation at an early stage in the project’s 

development,  

• To provide information about the project, the constraints study and the preliminary 

scheme options and to explain the methodology and approach to option selection, 

• To develop relationships with local communities and key stakeholders and to facilitate 

information sharing for this and future phases of the project, 

• To encourage members of the public to engage directly with the project team via the 

project website, the project phone line and feedback forms provided. 

3.2 Initial Preparations 

A public consultation event would typically take place in local community centres or hotels to 

provide an opportunity for public participation at this early stage in the project’s development. 

Project information would normally be displayed at the event where the public could meet with 

the project team and discuss the project with them. 

Preparations for a public consultation event were initiated in February 2020 with the intention of 

holding public events in early April subject to developments in the early stages of the evolving 

coronavirus outbreak at that time. It was subsequently decided in March to postpone the public 

consultation until further notice due to the deteriorating Covid-19 situation at that time. Informing 

this decision was the implementation in March by the Irish Government of restrictions on travel 

and public gatherings. The project team also acknowledged the rising public anxiety around the 

uncertainties of Covid-19 and the impact this would have on the ability of people to participate in 

person. The situation was monitored during March and April and evolving HSE Guidelines were 

reviewed in order to develop potential contingency plans for a public consultation. 
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3.3 Approach Adopted to Covid-19 Crisis 

In order to deliver its commitments to progress the project and provide opportunities for inclusive 

public engagement during its progression, Wexford County Council committed to adopting a zero 

risk approach to the potential spread of Covid-19 while proceeding with a bespoke public 

consultation to facilitate effective and early pubic participation in the decision-making processes 

for the project. In the context of the challenges presented, the project team prepared contingency 

plans with the objective of making all reasonable efforts to ensure an inclusive consultation and 

the broad dissemination of the consultation information while keeping direct contacts to an 

absolute minimum. 

3.4 Contingency Plan for Covid-19 Restrictions 

In view of potentially protracted Covid-19 restrictions, it was decided in May 2020 to proceed with 

a public consultation using online, phone and email resources to engage with the public. In order 

to ensure as inclusive a consultation process as possible, and to facilitate people with limited or 

no digital access, it was decided to explore options to circulate information brochures to all 

households within the study area. It was also decided that no measures would be adopted that 

would encourage public gatherings or the sharing or passing of material in person. Therefore, no 

public displays or community meetings were planned and the supply of brochures to community 

centres such shops, churches etc. was also constrained. The main measures and 

communications tools included in the contingency plan were: 

• Advance notification and publicity of the public consultation and measures being adopted 

via announcements in local print and radio media, social media and project website, 

• Advance publication of the information brochure and feedback form online on the project 

website, 

• Advance circulation of the information brochure and feedback form to all households in 

the study area, 

• Implementation of a Freepost service for the postal return of feedback forms, 

• Pre-consultation briefing with elected members of Wexford County Council, 

• Advance circulation of a short information video presenting the objectives of the project 

and arrangements for the public consultation,  

• Advance uploading of all relevant consultation information and mapping on the project 

website, 

• Uploading of a user-friendly online feedback form on the project website, 

• Uploading of a dedicated ‘Frequently Asked Questions’ section to the project website to 

explain some of the most common queries that may arise, 

• Establishment of a dedicated phone line for the receipt of queries during the consultation, 

• Establishment of a dedicated email address for the receipt of queries during the 

consultation, 

• Allocation of dedicated time blocks by senior members of the project team throughout 

the consultation period to respond to queries and to engage on a one-to-one basis with 

members of the public by phone. 
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4 Implementation of Public Consultation 

Measures 

4.1 Pre-Consultation Publicity 

The contingency plans were developed and finalised during June 2020 in accordance with 

contemporaneous Covid-19 Guidelines. On the 30th June it was announced via local media, social 

media, and the project website that the public consultation would commence on the 6th of July. A 

copy of the press release can be viewed in Appendix B1. Radio announcements continued on 

South East Radio throughout the week before the public consultation. 

4.2 Distribution of Information Brochures & Feedback Forms 

An Post and suitably qualified private operators were invited to submit proposals for the printing 

of brochures and feedback forms and their delivery to all properties within the study area in 

accordance with the Covid-19 guidelines and advice. A study of the eircode database identified 

6,930 households and other premises within the study area. Brochures and feedback forms were 

delivered door to door within the study area during the week from Monday 29th June to Friday 3rd 

July, i.e. the week prior to the commencement of the public consultation. Approximately 6,800 

brochures and feedback forms were delivered during that week. As an alternative to the online 

option, people were invited to fill out the feedback form and return it to Wexford County Council 

by freepost (no envelope was needed, just fold and seal the form). 

4.3 Pre-Consultation Briefing with Elected Members 

A pre-consultation briefing was provided at a meeting of Wexford County Council on the 29th of 

June 2020. Eamonn Hore, Director of Services Wexford County Council, introduced the project 

and Sean Dobbs, Project Manager Tramore House & Joe Shinkwin, Commission Director Mott 

MacDonald Ireland gave a presentation on the project and the upcoming public consultation. A 

questions & answers session followed, during which the main items of discussion included the 

following: 

• The need for an option selection process following the previous process in 2010/2011, 

• The timeline for selecting the preferred scheme option, 

• The implications for residents along the option corridors, 

• Project funding to planning and construction, 

• Proposed communications with local communities. 

4.4 Public Consultation Brochure/Feedback Form 

The brochure presented a map of the study area and the scheme option corridors as well as 

describing each scheme option. The main physical, engineering, and environmental constraints 

identified within the study area were listed on the brochure. The brochure contained information 

about the background to the project, scheme objectives and information on the subsequent 

phases of the project. The project website URL, phone number, email and postal address were 

also clearly stated in the brochure should the public require further information, submit their 

submission or speak with a member of the project team. The brochure was accompanied with a 

tear off feedback form which could be returned by freepost to Wexford County Council. The 
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feedback form invited the public to submit comments on the constraint study area and on the 

scheme options. A copy of the brochure and feedback form are included in Appendix C of this 

report. An Irish version of the brochure was also prepared which was available on the project 

website for viewing by the public. 

4.5 Public Consultation Drawings 

A map was included in the brochure showing the study area and the scheme options and can be 

viewed in Appendix A of this report. Maps of the individual scheme options were also prepared 

as were a series of constraints maps showing identified constraints within the study area. All these 

maps were available for viewing on the project website during the public consultation event. A 

typical detailed constraint map drawing is included in Appendix D of this report. 

4.6 Project Website 

Following the announcement of the public consultation on the 30th June, all of the public 

consultation material was available for viewing by the public on the project website on Wednesday 

1st July 2020 in advance of the commencement of the public consultation. The following 

information was uploaded to the website: 

• A news bulletin announcing the details for the public consultation, 

• A public information video, 

• A ‘Frequently Asked Questions’ page dedicated to the public consultation process, 

• The public consultation information brochure (in English & Irish language), 

• The public consultation feedback form (in English & Irish language), 

• An interactive online feedback form, 

• Overall and individual maps of the scheme options, 

• A series of maps showing the constraints identified within the study area. 

The interactive version of the feedback form allowed people to fill in the form, provide their 

comments, and simply click a button to make their submission. An Irish version of the interactive 

feedback form was also available on the website.  

4.7 Project Phone Queries 

Wexford County Council established a dedicated customer query line at 053 9196000 which was 

operated by the customer services team in County Hall. The telephone number was advertised 

in press releases and on the project website and was also included in the public consultation 

brochures.  

Due to the high volume of calls anticipated, all phone queries were centralised through customer 

services in order to ensure that all calls were picked up and logged. Callers were asked to provide 

their name, phone number and a brief description of their query and were advised that a member 

of the project team would call them back and discuss their query within 48 hours. A call register 

was established which identified the contact details and time of each call and the nature of the 

queries. A project team member was then allocated responsibility for each return call by the 

project manager and the time and details of return calls were registered by the team member 

responsible. 
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4.8 Project Email Queries 

All email queries were directed to customerservice@wexfordcoco.ie and the customer services 

team directed all queries to the project team. The email address was advertised in press releases 

and on the project website and was also included in the public consultation brochures. An email 

register was established, and a project team member was allocated responsibility by the project 

manager for drafting a response to each email which was then issued on behalf of the project. 
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5 Management of Public Consultation 

Process 

A number of additional measures, such as extensions and additional outreach, were implemented 

during the public consultation in response to public requests. 

5.1 Extension of Time Period for Initial Phone & Email Queries 

In normal circumstances public consultation events would be held in the first days of the 

consultation period, during which time members of the public would get the opportunity to speak 

directly with members of the project team and put queries directly to them. In order to replicate 

this process and to allow the project team time to review and consider queries fully, the public 

were requested to submit email or phone queries before 4pm on Tuesday the 7th of July if 

possible. Due to the high levels of interest in the first two days of consultation this advisory timeline 

was relaxed, and senior members of the project team engaged directly with the public via phone 

calls and queries throughout the consultation period.  

5.2 Further Distribution of Information Brochures and Feedback Forms 

From discussions with local residents and elected representatives in the initial days of the 

consultation, it became apparent that brochures and feedback forms had not been delivered to 

all households in advance of the public consultation. Upon review it was established that delivery 

had not been made to a relatively small proportion of properties including some localised clusters. 

The estimated percentage of households that did not receive brochures was less than 5% but 

caused great concern and an understandable sense of exclusion for those households that did 

not receive the information. Wexford County Council implemented the following measures to 

mitigate the situation: 

• Additional brochures and feedback forms were printed, 

• An information brochure and feedback form were posted to any residents within the study 

area that reported that they had not received the material,  

• Brochures and feedback forms were made available in County Hall for collection by 

members of the public, 

• Brochures and feedback forms were supplied to shops distributed throughout the study 

area for collection by members of the public, 

• The scheme options were put on display in County Hall, with multiple displays installed 

to assist social distancing. 

A further review of the delivery service is included in Section 7 below. 

5.3 Media Relations 

Eamonn Hore, Director of Services Wexford County Council, provided interviews with South East 

Radio on the 7th and 8th of July during which a number of items of public interest were discussed 

and also provided comment for the Wexford People newspaper as required during the 

consultation process. 
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5.4 Extension of Public Consultation 

Due to the very high level of interest that the public consultation immediately attracted, and to 

better facilitate this ongoing dialogue, Wexford County Council decided to extend the public 

consultation period by two weeks. It was confirmed on Tuesday the 7th of July on local media, 

social media, and the project website that the consultation period had been extended until Monday 

the 3rd of August. A copy of the press release can be viewed in Appendix B2. 

A further process review at the start of the final week of the consultation noted an ongoing high 

level of direct engagement and website views. To provide the public with additional time to 

prepare final submissions it was decided to further extend the period for submissions to 5pm on 

Monday 10th August 2020. This also facilitated the August Bank Holiday weekend from August 1st 

to 3rd. The further extension was confirmed on Tuesday the 28th of July on local media, social 

media and the project website. A copy of the press can be viewed in Appendix B3. 

5.5 Project Consultation Timeline 

The following is a timeline summary of the public consultation event:  

Table 5-1 Public Consultation Timeline 

Date                                                                       Event 

Monday 29th June 2020 Press release to all media platforms (i.e. local 

newspaper and radio etc.) 

Monday 29th June 2020 Presentation to councillors at full Council meeting with 

Q&A 

Tuesday 30th June 2020 Website updated to include the press release statement 

Tuesday 30th June – 03rd July Distribution of the brochure and feedback forms to 7000 

homes in the vicinity of Rosslare Harbour 

Wednesday 1st July 2020 Public Consultation material (e.g. brochure, mapping 

and feedback forms) available for viewing on website 

Monday 6th July 2020 Start of Public Consultation event 

Tuesday 7th July 2020 Deadline for phone calls was extended to 10th July, 

Deadline for submissions was extended to 3rd August 

Tuesday 28th July 2020 Wexford County Council announced that due to high 

level of engagement, deadline for feedback forms 

extended to 5pm Monday 10th August 

Monday 10th August 2020 Deadline for public consultation feedback forms/queries 

 

5.6 Invitations to Attend Public Meetings 

Wexford County Council and the project team received some invitations to attend public meetings 

with community groups and elected representatives. In normal times such meetings can be very 

helpful in efficiently establishing communications with communities and their representatives. On 

this occasion all such invitations were declined as part of the project’s precautionary approach to 

the potential spread of Covid-19. Groups were invited to make post-meeting submissions outlining 

items and queries that arose and were advised that the project team would respond to such 

submissions. 
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6 Public Consultation Feedback/ Response 

& Statistics 

6.1 Website Activity 

Figure 6-1 represents the website activity from the start of June to the end of the second week of 

August 2020. The chart clearly shows that the website activity increased at an exponential rate in 

July when the Public Consultation (PC) had commenced online. Table 6-1 summarises the activity 

on the project website during the public consultation event. As stated above in Section 2 of this 

report, the website was updated to include the press release statement on Monday 29th June 

2020 and all of the public consultation material including the brochure, mapping, and feedback 

form was available for viewing by the public on the project website on Wednesday 1st July 2020. 

Figure 6-1 Website Activity 
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Table 6-1: Website Activity (29th June to 10th August) 

Week Week Description Date 

Page 

Views Users 
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Press released to the Public 

on the 29th of June. Website 

updated to include the press 

release statement on 

Tuesday 30th June 2020. 

Calls and queries were 

received from the 29th of 

June. Public consultation 

material (i.e. brochure, 

mapping, and feedback 

form) available for viewing 

on the project website on 

Wednesday 1st July 2020.  

 

Monday 29th June 1232 393 

Tuesday 30th June 2016 524 

Wednesday 1st July 1428 310 

Thursday 2nd July  1660 447 

Friday 3rd July  1986 521 

Saturday 4th July 1012 269 

Sunday 5th July 1484 437 

Week One Total 10818 2901 
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Start of the public 

consultation event on 

Monday 6th July 2020. End 

of online consultation event 

was originally Tuesday 7th 

of July but it was agreed to 

extend the deadline to 5pm 

on 10th July 2020 (i.e. end 

of phone queries/calls) 

 

 

 

 

 

Monday 6th July 1992 458 

Tuesday 7th July  2187 635 

Wednesday 8th July 2887 830 

Thursday 9th July 1785 420 

Friday 10th July  846 220 

Saturday 11th July 576 157 

Sunday 12th July 912 273 

Week Two Total 11185 2993 
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Monday 13th July 1548 413 

Tuesday 14th July 1021 276 

Wednesday 15th July 457 113 

Thursday 16th July  499 131 

Friday 17th July 470 118 

Saturday 18th July 351 90 

Sunday 19th July 458 180 

Week Three Total 4804 1321 
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Monday 20th July 486 190 

Tuesday 21st July 557 165 

Wednesday 22nd July 465 131 

Thursday 23rd July 325 87 

Friday 24th July 334 106 

Saturday 25th July 325 90 

Sunday 26th July 347 102 

Week Four Total 2839 871 
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Week Week Description Date 

Page 

Views Users 
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On the 28th of July, it was 

announced that due to a 

high level of engagement 

the project team continues 

to dedicate significant time 

to respond to queries and to 

facilitate this ongoing 

dialogue, Wexford County 

Council decided to extend 

the public consultation by a 

further week. The deadline 

for return of feedback forms 

was extended to 5pm on 

Monday the 10th August. 

Monday 27th July 548 141 

Tuesday 28th July 379 111 

Wednesday 29th July 472 111 

Thursday 30th July  387 152 

Friday 31st July  463 155 

Saturday 1st August 210 67 

Sunday 2nd August 258 77 

Week Five Total 2717 814 
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Monday 3rd August 307 77 

Tuesday 4th August 429 114 

Wednesday 5th August  295 69 

Thursday 6th August 121 46 

Friday 7th August 276 59 

Saturday 8th August 180 49 

Sunday 9th August 367 93 

Week Six Total 1975 507 
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End of Public Consultation 

Event. All Public 

Consultation Material was 

left on the website except for 

the Feedback forms that 

were removed after 5pm on 

Monday the 10th of August.  

Monday 10th August 640 117 

 

 

Total Public 

Consultation Event 
34978 9527 

 

6.2 Public Consultation Responses 

There was a large response by the public to the N11/N25 Oilgate to Rosslare Harbour 

“Constraints and Option Selection” Public Consultation. 

The return date for the feedback forms was originally 20th July 2020 (via website or freepost). 

Due to the high volume of feedback is was agreed on 7th July 2020 to extend the deadline to the 

3rd August 2020. All correspondence was inputted into databases that facilitated their review by 

members of the project team.  

On the 28th of July, it was announced that due to a high level of engagement the project team 

continued to dedicate significant time to respond to queries and to facilitate this ongoing dialogue, 

Wexford County Council decided to extend the public consultation by a further week. The deadline 

for return of feedback forms was extended to 5pm on Monday the 10th August. 

A total of 566 responses were received during the public consultation event. Responses were 

received under the following categories: 
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● Feedback Forms (website or postal) 

● Phone calls 

● Emails 

● Letters 

● Presenting at Customer Service Desk  

 

Below in Figure 6-2 the breakdown of the responses is given. 

Figure 6-2: Public Consultation Responses 

 

6.2.1 Phone and Email Correspondence Received 

A total of 265 phone calls and emails were received as part of the public consultation. All phone 

and email queries were responded to by Wexford County Council and Mott MacDonald. Many of 

the phone and email queries were regarding a request for brochures and high-resolution maps of 

the schemes. Also, many other queries were relating to a particular property both directly and 

indirectly affected by certain option corridors and further detail was requested for this matter.  

6.2.2 Feedback Forms Received 

A total of 301 feedback forms (website or postal) were received. Figure 6-3 to Figure 6-20 below 

shows a summary of the main findings and statistics from the feedback forms received. Table 6-3 

shows the main comments received from the feedback forms.                                                                                                                               
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Figure 6-3: Feedback Form Q2. Do you own, rent or occupy a property which is within the 
study area being considered/ Or which is affected by a scheme option? 

 

 

Figure 6-4: Feedback Form Q3. If Yes, which scheme are you affected by? 
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Figure 6-5 Feedback Form Q5. Description of property? 

 

Figure 6-6: Feedback Form Q6. Do you think that this project is necessary? 
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Feedback Form Q7. In your opinion, how important are each of the following in relation to 
the improvement of the N11/N25 from Oilgate to Rosslare Harbour? 

 

Figure 6-7 Improvement in Road Safety 

Figure 6-8 Improvement in Traffic conditions 

 

Very Important 
36%

Important
34%

Least Important
22%

Did not specify
8%
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46%
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Figure 6-9 Improvement of access for commercial or industrial activities 

 

Figure 6-10 Improvement to the environment 
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Figure 6-11 Improvement in commuting times 

 

Figure 6-12 Minimise impact on people living near the selected route 
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Figure 6-13 Minimise effect on agriculture 

 

Figure 6-14 Minimise effect on historic buildings & culture landmarks 

 

 

Very Important
53%

Important
28%

Least Important
15%

Did not specify
4%

Very Important
66%

Important
23%

Least Important
7%

Did not specify
4%



Mott MacDonald | N11/N25 Oilgate to Rosslare Harbour 
Public Consultation Report - Constraints Study & Preliminary Scheme Options 
 

229100548 | 229100548-MMD-0000-XX-RP-C-0025  | P5 | September 2020 
 
 

22 

Figure 6-15 Minimise demolition of property 

 

Figure 6-16 Minimise impact on Flora and Fauna 
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Figure 6-17 Minimise impact on landscape and amenity areas 

 

Figure 6-18 Minimise impact on community severance 
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Figure 6-19 Minimise impact on special areas of conservation (SAC)  

 

Figure 6-20 Value for money 
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Table 6-2 and Figure 6-21 below shows the percentages received from the feedback forms in 

relation to the importance to the improvement of the N11/N25. The impacts are listed from the 

highest percentage to the lowest in terms of ‘Very Important’. 

Table 6-2 Importance in relation to the improvement of the N11/N25 from Oilgate to 
Rosslare Harbour 

Impacts Very Important  

% 

 

Important 

% 

Least Important  

% 

Did not specify  

% 

Minimise impact on people living near the selected route 82 12 3 3 

Minimise impact on special areas of conservation (SAC) 71 20 6 3 

Minimise demolition of property 70 18 9 3 

Minimise impact on community severance 69 19 6 6 

Minimise impact on landscape and amenity areas 69 23 5 3 

Minimise effect on historic buildings & culture landmarks 66 23 7 4 

Minimise impact on flora and fauna 64 23 10 3 

Improvement to the environment 58 24 14 4 

Minimise effect on agriculture 53 28 15 4 

Improvement in Road Safety 46 29 15 10 

Value for money 43 30 23 4 

Improvement in Traffic Conditions 36 34 22 8 

Improvement of access for commercial or industrial activities 32 36 22 10 

Improvement in commuting times 26 33 32 9 

Figure 6-21 Importance in relation to the improvement of the N11/N25 from Oilgate to 
Rosslare Harbour 
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6.2.3 Key Concerns and Comments Received 

Table 6-3 below shows the main feedback relating to constraints and scheme options received 

during the Public Consultation (including phone calls and email queries). 

Table 6-3: Top Items of Feedback Received 

No. Comments Received 

1. Walking and cycling facilities to be included 

2. How much of the 300m corridor would be expected to be utilised when a route is chosen 

3. Route should follow the existing main road as much as possible, upgrade existing road 

4. Routes F and G will allow for future expansion and development of Wexford town 

5. Concern about impact on native plants/forests and animal species 

6. Queries about when the preferred route will be chosen 

7. Objection to Route F and G (e.g. may have environmental and ecological impacts, very 

costly, least cost effective etc.) 

8. Option B & C have minimal impact to environment 

9. Queries on proximity of routes to particular properties 

 

6.3 Preferred Scheme Option/Option Selection Report 

All of the correspondence/feedback received through the public consultation process has been 

reviewed by the project team and will be considered when undertaking the assessment to select 

the preferred scheme option. 

An Option Selection Report will be prepared which presents the assessment and findings of the 

option selection process and will recommend the preferred scheme option. The preferred scheme 

option will then be presented to the public for information. 

It is expected that the preferred option will be presented in early 2021. 
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7 Conclusions & Recommendations  

The purpose of this report is to outline how the non-statutory public consultation process was 

planned and implemented, to present the level of public interaction achieved and to summarise 

the main feedback received. This report is being published on the project website to provide 

transparent feedback to the public on the delivery and outcome of the consultation process. The 

main objectives of the public consultation are outlined in section 3.1 above as follows: 

• To provide an opportunity for inclusive public participation at an early stage in the project’s 

development,  

• To provide information about the project, the constraints study and the preliminary 

scheme options and to explain the methodology and approach to option selection, 

• To develop relationships with local communities and key stakeholders and to facilitate 

information sharing for this and future phases of the project, 

• To encourage members of the public to engage directly with the project team via the 

public consultation, the project website, and the project phone line. 

Wexford County Council initially decided to postpone the public consultation in March 2020 due 

to the deteriorating Covid-19 situation at that time. Informing this decision was the implementation 

in March by the Irish Government of restrictions on travel and public gatherings. The project team 

also acknowledged the rising public anxiety around the uncertainties of Covid-19 and the impact 

this would have on the ability of people to participate in person. The situation was monitored 

during March and April and evolving HSE Guidelines were reviewed in order to develop potential 

contingency plans for a public consultation. In view of potentially protracted Covid-19 restrictions 

and the project’s commitment to provide opportunities for inclusive public engagement, it was 

decided in May 2020 to proceed with a bespoke public consultation by developing contingency 

plans using online, phone and email resources to engage with the public. 

Notwithstanding the particular circumstances of holding a public consultation during the Covid-19 

pandemic, it is considered that an inclusive public engagement was achieved and project 

information was disseminated broadly within the study area while also adopting a zero risk 

approach to the potential spread of Covid-19 by keeping direct contacts to an absolute minimum. 

There were almost 35,000 website views during the consultations, 566 submissions were 

received in various formats, and the project team engaged in almost 300 direct discussions with 

members of the public via phone calls and emails.  

Unfortunately, the contingency measure to distribute information brochures and feedback forms 

to all household within the study area was not fully achieved due to issues related to an external 

third party distribution service. It is estimated that the material was successfully delivered to 

approximately 95% of the 6,930 households within the study area. It is apparent from discussions 

with local residents and further investigations that some households in proximity to the scheme 

options did not receive the material and some localised clusters also became evident. This caused 

understandable concern and a sense of exclusion for those households that did not receive the 

information. Wexford County Council implemented measures as outlined in section 5.2 above to 

mitigate the situation and to further extend the distribution while also adhering to Covid-19 

guidelines and restrictions. A full review of the distribution services has been undertaken. The 

particular circumstances under which the services were delivered were unprecedented and 

hopefully will not need to be repeated, nonetheless the lessons learned will be taken forward for 

potential application in future public consultation events.  
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It is noteworthy that of approximately 6,800 feedback forms that were delivered, 9 completed 

forms were returned by freepost as opposed to 292 forms that were completed online. The 

freepost returns accounted for less than 2% of all submissions received, a very low return rate. 

Bearing in mind that the majority of households within the study area are not directly impacted by 

any of the option corridors, this would suggest that the vast majority of interested parties who 

received feedback forms by hand delivery chose to respond by other means. Notwithstanding 

this, in order to ensure a fully inclusive process, a strategy to identify and target deliveries on 

those without digital access would be optimal in future similar circumstances. 

The enforced absence of face to face engagements between the project team and the public 

inhibited the development of relationships with local communities and key stakeholders. 

Nonetheless the high level of engagement via phone calls and emails provided open forums for 

discussions throughout the consultation period.  

All queries, discussions, and submissions during the consultation period have been logged, 

registered, and considered by the project team. Each individual submission has been reviewed 

by the Project Team and the feedback and opinions expressed will be considered through the 

Option Selection process to identify an emerging preferred scheme option. The preparation and 

publication of this post-consultation report supports the objective of an open and transparent 

process of engagement. 

It is considered that the stated objectives of the public consultation have been delivered and that 

an inclusive and comprehensive public engagement was achieved in spite of the restrictions in 

place. Should future public consultations need to be delivered under similar restricted 

circumstances, it is recommended that the following additional measures be adopted: 

• If possible, provide a longer lead-in time to the public consultation, 

• In addition to publicity campaigns on local media, social media and the project website, 

display posters and safe roadside signage should be considered to further enhance local 

publicity,  

• The viability of achieving 100% coverage in door to door deliveries should be considered. 

If possible, develop a strategy to target door to door deliveries on households with limited 

or no digital access, and subject to any restrictions in place at the time, make print 

information available at local community centres. 

Feedback received during the public consultation is currently being considered by the project 

team as part of the option selection process. This process will continue for the remainder of 2020 

and it is anticipated that an emerging preferred scheme option will be identified in early 2021. All 

information and updates on the project, including details of future public consultations will be 

posted to the project website at www.oilgate2rosslareharbour.ie.  

  

http://www.oilgate2rosslareharbour.ie/
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A. Scheme Options Drawing 
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 Note: This drawing has been updated on 13th July 2020 to
clearly illustrate a potential link from Option A towards Larkin's
Cross. This link is similar to links proposed for Options C, D & E
and is contained within the corridor proposed for Option A.

Notes

1. DO NOT SCALE, use figured dimensions only. All dimensions to be checked on site.

2. All levels are referred to Ordnance Survey Datum, Malin Head.

3. Drawings co-ordinates are at Irish Grid

4. This drawing to be read in conjunction with all relevant works requirements specifications and drawings.
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B1. Press Release 30th June 
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Press Release – 30th June 2020 

Wexford County Council seeks the public’s views on proposed N11/N25 
Oilgate to Rosslare Harbour Scheme 

 
New scheme aims to develop over 30kms of high-quality road from the M11 north of Oilgate to 
the N25 at Rosslare Harbour, improving network resilience, road safety and access to Rosslare 

Europort. 
 

Public will have the opportunity to contribute to the scheme development during the consultation 
process which runs from Monday 6th until Monday 20th July 2020. 

 
The website www.oilgate2rosslareharbour.ie will provide a centralised location for information 

and feedback. 
 

30th June 2020: Wexford County Council has today announced that it will shortly begin a public consultation 
process on the proposed N11/N25 Oilgate to Rosslare Harbour Scheme. 

The public consultation process runs from Monday 6th July to Monday 20th July 2020, and offers an opportunity for 
members of the public to voice their opinions and to contribute to the overall development of the project.  

After a comprehensive feasibility and constraints study, eight scheme options are being considered. The details of 
these options, along with other scheme information, is available at www.oilgate2rosslareharbour.ie. Wexford 
County Council is now giving residents and the general public an opportunity to provide feedback, comments, and 
observations to the project team on the constraints study and proposed scheme options. 

Information leaflets are currently being distributed to almost 7,000 homes and other properties within the study 
area, and the public will have an opportunity to submit their observations before close of business on Monday the 
20th July.  

The scheme aims to develop over 30km section of high-quality road which will link Rosslare Europort (and the 
greater south Wexford area) with Dublin via the M11, and Cork & Waterford via the N25. 

Wexford County Council’s Director of Service Eamonn Hore, said, “Rosslare Europort has become 
increasingly busy over the last few years, resulting in increased pressure on the infrastructure serving the Port and 
communities across south Wexford. The outcome of Brexit means that Rosslare is of ever increasing importance 
as a primary transport link with the continent, and though this increase in trade and tourism will bring welcome 
economic benefits to both the South East and Ireland in general, it will also result in increasing pressures on road 
capacity and safety along the N11 and N25 corridors linking to Rosslare Europort. This scheme aims to address 
this by upgrading the transport corridor from the current M11 motorway to Rosslare Harbour, resulting in safer, 
easier access. 

“We want to hear the views of the public with regards to the proposed scheme options. With the current restrictions 
on large gatherings in place due to Covid-19, we cannot hold an information session, as we would during normal 
times. However, the public will be able to express their views and have direct contact with the project team via 
phone conversations, as well as on-line and email services”.  

How will this new way of Public Consultation work? 

A feedback form is included with the brochures being distributed and this can be returned to the project team by 
freepost. The feedback form can also be completed online on the project website www.oilgate2rosslareharbour.ie. 

Alternatively, the public can telephone 053 9196000 where all requests for information and feedback will be 
handled promptly. To allow the project team to review and consider queries fully, we would ask that email or phone 
queries are submitted before 4pm on Tuesday the 7th of July. 

The project website www.oilgate2rosslareharbour.ie will provide a central point for all the latest project 
information and feedback. 

N11/N25 Oilgate to 
Rosslare Harbour  
 

Press Release 
30th June 2020 

http://www.oilgate2rosslareharbour.ie/


Press Release – 30th June 2020  2 

 

All queries or comments in relation to the project may be addressed to: 

N11/N25 Oilgate to Rosslare Harbour, 

Wexford County Council,  

Carricklawn,  

Wexford Y35 WY93 
Phone: 053 9196000 
Email: customerservice@wexfordcoco.ie 
Website: www.oilgate2rosslareharbour.ie/contact-us 

All feedback received will be considered by the project team and a post-consultation report will be published on the 
project website. This report will summarise the consultation process and the matters raised during the consultation. 

 

-ENDS- 

 

mailto:customerservice@wexfordcoco.ie
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C. Brochure Including Feedback Forms 

  



Constraints and Option Selection

Public Consultation
July 2020

N11/N25 Oilgate to 
Rosslare Harbour
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Objectives Of The Scheme 
●   Improve the efficiency and capacity of the N11  
  and the N25 within the study area.
●   Reduce the frequency and severity of collisions  
  and casualties on the N11 and N25 within the  
  study area.
●   Reducing journey time.
●   Improving journey time reliability.

Constraints Study
In identifying the preliminary scheme options, a 
Constraints Study was undertaken. The purpose of 
the Constraints Study is to identify and present all the 
characteristics and features of the study area, whether 
natural, artificial or external, which may influence the 
identification of viable scheme options. The Study 
Area within which key constraints and preliminary 
scheme options were examined is shown on the map 
included in this brochure.  

The main physical, engineering and environmental 
constraints identified within the study area are as 
follows:
●   Ecological conservation sites of interest such as 
  Forth Mountain pNHA, Slaney River Valley SAC 
  and Wexford Slobs and Harbour SPA and pNHA.
●   Sites of Archaeological and Architectural   
  significance.
●   Locations and patterns of residential housing and  
  other properties.
●   The Dublin to Rosslare railway line.
●   Topographical and Geological areas such as the  
  River Slaney and Forth Mountain.
●   Existing Utilities.

A series of maps showing the identified constraints 
are available on the project website and the public 
are now invited to provide feedback on the identified 
constraints. These constraints have been considered 
carefully by the project team and have helped to 
identify the preliminary scheme options that are now 
presented. This public consultation is an integral part 
of the study of constraints and preliminary scheme 
options. It helps the project team access local 
knowledge and identify areas of concern, which are 
then taken into consideration in the development and 
assessment of scheme options and the future planning 
of the project. 

Introduction
Wexford County Council is working in association with 
Transport Infrastructure Ireland (TII) to develop an 
approximate 30km section of high quality road which 
will link Rosslare Europort/Wexford with both Dublin 
via the M11 and Cork / Waterford via the N25. 

The M11 Gorey to Enniscorthy motorway was opened 
to traffic in July 2019, and this current project is 
studying the existing N11 to the south of this motorway, 
on to Wexford, as well as the connecting N25 road 
from Wexford to Rosslare Harbour. These routes 
form part of the European Designated E01 Route and 
provide a direct link to both mainland Europe and 
the United Kingdom via Rosslare Europort.  Rosslare 
Europort is the State’s second largest passenger 
port, and the fourth largest port in terms of overall 
tonnage. Significant growth is forecast in the coming 
years which will further increase the Port’s strategic 
importance for trade, business and tourism, bringing 
economic benefits not just to Wexford, but across the 
South East region and nationally.  Maintaining and 
enhancing the requirements to directly access EU 
ports, as well as access to UK ports post Brexit, will 
assist in building a resilient trade link with Ireland’s EU 
partner states, no matter what the impact of EU and 
UK trade negotiations.

This is a strategically important part of the national 
transport network and the project aims to ensure 
that the sections of the network in question have 
the capacity and resilience to safely meet the future 
transport needs on a national, regional and local level. 

Wexford County Council have appointed Mott 
MacDonald Ireland Limited to advance the project 
through the planning and design process and 
Tramore House Regional Design Office is providing 
project management services for the Council. The 
planning and design process will develop in phases, 
the project team are now consulting with the public, 
and in particular the residents of the study area, on 
the options identified that could meet the project 
objectives, in order to help determine the preferred 
scheme option.
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N25 Rosslare Europort Access Road - This project is
also currently at option selection stage. The
interface between the scheme options for the
separate projects will be informed by the outcomes
of the separate option selection processes

Forth Mountain

Ferrycarrig

Larkin's Cross Roads

Stephenstown

Wexford

Rosslare

Tagoat

Killinick

Barntown

Rosslare Harbour
Ashfield Cross Roads

Oilgate

Study Area Boundary

Option A - Purple Route

Option C - Orange Route

M11 Gorey to Enniscorthy Motorway

Legend :

Option B1 - Green Route - Existing Road Corridor "Do Minimum"

Option D - Blue Route
Option E - Pink Route
Option F - Yellow Route
Option G - Brown Route

Scurlocksbush Roundabout

Kyle Cross Roads

Option B2 - Green Route - Existing Road Corridor "Management Option"
King's Island

Deep's Bridge

Notes
1. DO NOT SCALE, use figured dimensions only. All dimensions to be checked on site.
2. All levels are referred to Ordnance Survey Datum, Malin Head.
3. Drawings co-ordinates are at Irish Grid
4. This drawing to be read in conjunction with all relevant works requirements specifications and drawings.
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SOURCE: Reproduced from Ordnance Survey digital map
data. All rights reserved.
Licence number: 2020/34/CCMA/WexfordCountyCouncil



Option Descriptions

Option A
Option A begins at the southern end of the M11 Gorey 
to Enniscorthy Scheme and passes east of Oilgate 
continuing east of the existing N11 crossing the River 
Slaney at or near the existing Ferrycarrig Bridge.  From 
here the option follows the existing N11 and the N25 
(along the existing Wexford Ring Road) before passing 
southwest of the existing Rosslare Road Roundabout.  
It then passes Stephenstown running east of the 
existing N25 and continues east running north of 
Tagoat before ending at Rosslare Harbour.

Option B
Option B begins at the Scurlocksbush Roundabout and 
follows the existing N11 and N25 corridors through the 
study area to Rosslare Harbour. There are two options 
along this option corridor.

Option B1 
This “Do-Minimum” option utilises the existing N11 
and N25 National Roads. This option only considers 
future improvement works along the existing road 
corridor that are already planned and committed (e.g. 
N25 Ballygillane Roundabout at Rosslare Harbour) and 
routine investment in the maintenance and operation 
of the current road corridor.

Option B2 
This “Management Option” assumes that there will 
be investment to improve the existing N11 and N25 
National Road corridors. This option seeks to utilise 
the existing asset where feasible through a package 
of on-line improvements which may include a mix of 
the following: the rationalisation of junctions and direct 
accesses onto the N25, provision of parallel service 
roads, left-in/left-out junctions, separated pedestrian 
and cyclist facilities, designated vehicle lanes etc. 

Option C
Option C begins at the southern end of the M11 Gorey to 
Enniscorthy Scheme and passes east of Oilgate before 
joining the existing N11 south of Oilgate and follows 
the existing N11 before crossing the River Slaney west 
of Ferrycarrig Bridge.  From here the option follows the 
same corridor as Option A, following the existing N11 
and the N25 (along the existing Wexford Ring Road) 
before passing southwest of the existing Rosslare 
Road Roundabout.  It then passes Stephenstown and 
continues east running north of Tagoat and ends at 
Rosslare Harbour.   

Option D
Option D begins at the southern end of the M11 Gorey 
to Enniscorthy Scheme and passes east of Oilgate 
before crossing the existing N11 south of Oilgate.  It 
continues to the west of the existing N11 crossing the 
River Slaney west of Ferrycarrig Bridge. The option 
continues south passing east of Barntown and west 
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of the existing N25 and then west of Stephenstown, 
passing south of Killinick and Tagoat ending at Rosslare 
Harbour.

Option E
Option E begins at the southern end of the M11 Gorey 
to Enniscorthy Scheme and passes west of Oilgate 
continuing west of the existing N11 before crossing 
the River Slaney south of Deep’s Bridge. The option 
swings southeast then east, parallel to the River Slaney 
and continues south crossing the N25 to the east of 
Barntown and west of the N11/N25 roundabout.  From 
here the option follows the same corridor as Option 
D, continuing west of the existing N25 and then west 
of Stephenstown passing south of Killinick and Tagoat 
before ending at Rosslare Harbour.

Option F
Option F begins at the southern end of the M11 Gorey 
to Enniscorthy Scheme and then follows the same 
corridor as Option E to the west of Oilgate continuing 
west of the existing N11 before crossing the River Slaney 
south of Deep’s Bridge. The option then diverges 
from Option E and continues southwest crossing the 
N25 west of Larkin’s Cross Roads.  It continues south 
passing west of Forth Mountain before joining Options 
D and E to the west of Stephenstown and continuing  
south of Killinick and Tagoat before ending at Rosslare 
Harbour.

Option G
Option G begins at the southern end of the M11 Gorey 
to Enniscorthy Scheme and passes west of Oilgate 
and the existing N11 before crossing the River Slaney 
to the south of Kings Island.  It continues south passing 
west of the River Slaney and crossing the existing 
N25 west of Larkin’s Cross Roads.  It continues south 
where it joins Option F passing west of Forth Mountain 
before also joining Options D and E to the west of 
Stephenstown and continuing  south of Killinick and 
Tagoat  ending at Rosslare Harbour. 

Possible Option Combinations
Further scheme options are possible utilising the cross 
over options shown in dotted Grey and marked with 
roman numerals.

Disclaimer Note:
The scheme options shown are indicative and are 
illustrated for the purpose of obtaining comments and 
feedback as part of the public consultation process. 
The options shown may therefore be subject to some 
changes arising from the consultation process and 
subsequent assessment. Any scheme options that are 
developed will be subject to evaluation and assessment 
before the preferred scheme option is identified and 
will be further developed through subsequent design 
and planning stages.
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Your Views Are Important
The project team are now engaging with the public on 
the finding of the constraints study and the preliminary 
scheme options that have been identified. At this 
stage of the project a public consultation event would 
normally be arranged to provide an opportunity for 
public participation at this early stage in the project’s 
development.

However in accordance with current Covid-19 guidance, 
and in order to protect the public and project staff from 
the risk of the transmission, it is not possible to hold 
a public event at this time. Instead we are holding an 
online public consultation event on the project website 
http://oilgate2rosslareharbour.ie/

This online consultation will commence on Monday 
6th July until Monday 20th July 2020.

The website will provide you with the most up to date 
information on the project, including:

●   This Public Consultation Brochure.
●   A series of maps showing the study area and  
  the identified constraints within the study area.
●   A map showing the preliminary scheme options.
●   An online feedback form (same format as the  
  accompanying form).
●   A list of Frequently Asked Questions focusing on  
  the Option Selection process.

Your Views Are Important
Wexford County Council wishes to consider all 
viewpoints during this option selection process. 
Your comments and queries can be submitted online 
via the website feedback form or via an email to 
customerservice@wexfordcoco.ie 

In order to ensure the most inclusive engagement with 
the public, we are inviting those who may have limited 
online accessibility to fill out the accompanying form 
and return it by Freepost (no envelope needed, just 
fold and seal the form).

Feedback forms may be submitted online or by 
Freepost until Monday 20th July 2020. All feedback 
received will be considered by the project team and 
a Post-Consultation Report will be published on 

the project website. This report will summarise the 
consultation process and the matters raised during the 
consultation.

Should you wish to contact the project team by 
telephone the following phone number is available: 
053 9196000. 

To allow the project team to review and consider 
your query fully, we would ask that email or phone 
queries are submitted before 4pm on Tuesday 7th 
July 2020. Phone calls will be answered by a member 
of our customer services team and you will be asked 
to provide your name, phone number and a brief 
description of your query. Arrangements will then be 
made for a member of the project team to call you 
back and discuss your query within 48 hours.

Further Enquires
All queries, questionnaires or comments in relation 
to the project may be addressed to: 

N11/N25 Oilgate to Rosslare Harbour Scheme

Wexford County Council, Carricklawn, Wexford,   
Y35 WY93, Ireland.
Email: customerservice@wexfordcoco.ie
Phone: 053 9196000
Website: www.oilgate2rosslareharbour.ie/contact-us

http://oilgate2rosslareharbour.ie/
mailto:customerservice@wexfordcoco.ie 
http://www.oilgate2rosslareharbour.ie/contact-us 


Public Consultation
Feedback Form

N11 / N25 Oilgate to Rosslare 
Harbour

 Please complete and return this Feedback Form by 20th July 2020.

 1. Name: 

 Address: 

  Eircode:

 Tel No.:  Email:

 2.  Do you own, rent or occupy property which is within the study 
  area being considered / or which is affected by a scheme option?   Yes  No

 3.  If ‘Yes’ which scheme option are you directly affected by?

 4.  Address of property (if different from home address)

 5.  Description of property 
 (e.g. farm/agricultural, residential, non-residential, shop etc.) 

 6.  Do you think that this project is necessary?     Yes  No

 7.  In your opinion, how important are each of the following in
  relation to to the proposed development: 
  (please tick appropriate box)

 Impact

 Improvement in Road Safety
 Improvement in Traffic Conditions
 Improvement of access for commercial or industrial activities
 Improvement of the environment
 Improvement in commuting times
 Minimise impact on people living near the selected route
 Minimise effect on agriculture
 Minimise effect on historic buildings & archaeological sites
 Minimise demolition of property
 Minimise impact on flora and fauna
 Minimise impact on the landscape and amenity areas
 Minimise impact on community severance
 Minimise impact on special areas of conservation (SAC)
 Value for money
 

Very 
Important

Least 
ImportantImportant

Scheme 
option B

Scheme 
option A

Scheme 
option E

Scheme 
option C

Scheme 
option F

Scheme 
option D

Scheme 
option G
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8. If you have any comment on the different scheme options or if there are any other factors you think should be   
taken into account, please let us know here.

Please access the project website http://oilgate2rosslareharbour.ie/ if you wish to keep up to date with project 
news. Please note that all submissions/completed feedback forms will be used as part of the report on this public 
consultation phase. Wexford County Council undertakes to hold any information provided to it by individuals or 
others on a confidential basis, subject to the council’s obligations under law, including the Freedom of Information 
Act. By providing details in this feedback form, consent is given to the use of personal data in accordance with 
Wexford County Council’s Privacy Policy which is available at; https://www.wexfordcoco.ie/sites/default/files/
content/GDPR/General-Privacy-Statement-WCC-18.pdf.

If, for any reason it is wished that information provided to the Council should not be disclosed because of its sensitive 
nature, then it is incumbent upon the person or body when supplying the information to make clear this wish and to 
specify the reasons for the information sensitivity. The Council will consult with any individual or body so supplying 
sensitive information before making a decision on any freedom of information request received

Postage will be paid 
by Licensee

  

fold here fold here fold here
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N11/N25 Oilgate to Rosslare Harbour Scheme
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D. Examples of Constraints Map Drawing  
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